COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/22/2007

ESTIMATE SUMMARY 13:45:00
CONTID: C14478 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 14478-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 98.0 DAYS TIME ALLOW: 106 WORK DAYS
US160 Yellow Jacket-Keyah Grande PERCENT TIME: 92.45 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 1602-096
US160 Yellow Jacket-Keyah Grande
NAME OF ROAD: 160A
PROJECT COUNTIES: ARCHULETA
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/22/2007 DATE TIME STARTED 02/14/2006
14802 W. 44th AVENUE DATE LET 01/12/2006 DATE WORK BEGAN 05/30/2006
DATE AWARDED 01/20/2006 DATE TIME STOPPED 05/07/2007
DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED 05/07/2007
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 02/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,579,343.06 PARTICIPATING $ 4,557,757.32 $ 951.50
AWARD PROJECT AMT: $  4,354,793.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.53% TOTAL EARNINGS 4,557,757.32 951.50
FUNDS AVAILABLE: $ 21,585.74 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,557,757.32 951.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,552,757.32 951.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,552,757.32 951.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 951.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 *REMOVAL OF INLET 3.000 3.000
EACH 0.000 0.00
769.00000 3.000 2,307.00
0010 202-00090 *REMOVAL OF DELINEATOR 344.000 344.000
EACH 0.000 0.00
23.80000 344.000 8,187.20
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,677.000 3,677.000
Sy 0.000 0.00
3.80000 3,677.000 13,972.60
0020 202-01300 *REMOVAL OF END ANCHORAGE DELETED BY CDOT 105 - 31 0.000 0.000
EACH 0.000 0.00
226.80000 0.000 0.00
0025 202-04002 *CLEAN CULVERT 3.000 3.000
EACH 0.000 0.00
864.00000 3.000 2,592.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 496.000 496.000
cy 0.000 0.00
12.00000 496.000 5,952.00
0035 203-01140 ROLLING DELETED BY CDOT 105 - 31 0.000 0.000
HOUR 0.000 0.00
101.00000 0.000 0.00
0040 203-01500  BLADING 12.000 12.000
HOUR 0.000 0.00
135.00000 12.000 1,620.00
0045 203-01594 COMBINATION LOADER DELETED BY CDOT 105 - 31 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0050 203-01597 POTHOLING DELETED BY CDOT 105 - 31 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0055 208-00002 *EROSION LOG (12 INCH) 400.000 400.000
LF 0.000 0.00

6.75000 400.000 2,700.00
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,480.00000 1.000 4,480.00
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
11,200.00000 1.000 11,200.00
0070 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 6.000
EACH 0.000 0.00
432.00000 6.000 2,592.00
0075 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 1.000
EACH 0.000 0.00
432.00000 1.000 432.00
0080 210-01200 *RESET END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
777.60000 4.000 3,110.40
0085 210-04200 *ADJUST GUARDRAIL DELETED BY CDOT 105 - 31 0.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0090 212-00006 *SEEDING (NATIVE) 0.500 0.500
ACRE 0.000 0.00
2,160.00000 0.500 1,080.00
0095 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.500
ACRE 0.000 0.00
2,160.00000 0.500 1,080.00
0100 213-00061 *MULCH TACKIFIER 50.000 50.000
1B 0.000 0.00
10.80000 50.000 540.00
0105 304-09014 AGGREGATE BASE COURSE (SPECIAL) DELETED BY CDOT 105 - 0.000 0.000
31
TON 0.000 0.00
18.10000 0.000 0.00
0110 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 76.790 76.790
TON 0.000 0.00

122.00000 76.790 9,368.38
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-09500 *FURNISH HOT MIX ASPHALT DELETED BY CDOT 105 - 31 0.000 0.000
TON 0.000 0.00
52.40000 0.000 0.00
0120 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 35,945.280 35,945.280
TON 0.000 0.00
30.50000 35,945.280 1,096,331.04
0120 MATERIAL ALLOWANCE 5/8 CRUSHED ROCK 0.000
TON 0.000 0.00
7.15000 0.000 0.00
0120 MATERIAL ALLOWANCE CRUSHER FINES 0.000
TON 0.000 0.00
7.15000 0.000 0.00
0125 405-00100 *HEATING AND REMIXING TREATMENT DELETED BY CDOT 105 - 0.000 0.000
31
sy 0.000 0.00
3.55000 0.000 0.00
0130 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,256.320 2,256.320
TON 0.000 0.00
297.00000 2,256.320 670,127.04
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,343.000 16,343.000
GAL 0.000 0.00
3.25000 16,343.000 53,114.75
0140 411-90010 *ASPHALT REJUVENATING AGENT DELETED BY CDOT 105 - 31 0.000 0.000
GAL 0.000 0.00
2.05000 0.000 0.00
0145 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.300 3.300
cy 0.000 0.00
2,484.00000 3.300 8,197.20
0150 603-30024 24 INCH STEEL END SECTION 3.000 3.000
EACH 0.000 0.00
216.00000 3.000 648.00
0155 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00

3,240.00000 3.000 9,720.00
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 863.000 863.000
LF 0.000 0.00
19.50000 863.000 16,828.50
0165 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
528.00000 2.000 1,056.00
0170 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
1,096.20000 2.000 2,192.40
0175 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,127.60000 4.000 8,510.40
0180 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,576.80000 2.000 3,153.60
0185 607-11525 *FENCE (PLASTIC) DELETED BY CDOT 105 - 31 0.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0190 612-00001 *DELINEATOR (TYPE I) 554.000 554.000
EACH 0.000 0.00
22.70000 554.000 12,575.80
0195 612-00002 *DELINEATOR (TYPE II) 48.000 48.000
EACH 0.000 0.00
23.80000 48.000 1,142.40
0200 612-00003 *DELINEATOR (TYPE III) 149.000 149.000
EACH 0.000 0.00
24.85000 149.000 3,702.65
0205 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 12,280.000 12,280.000
LF 0.000 0.00
1.05000 12,280.000 12,894.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

30,240.00000 1.000 30,240.00
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
259,674.00000 1.000 259,674.00
0220 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L S 0.000 0.00
11,200.00000 1.000 11,200.00
0225 627-00001 *PAVEMENT MARKING PAINT 2,650.000 2,650.000
GAL 0.000 0.00
45.50000 2,650.000 120,575.00
0230 627-00005 *EPOXY PAVEMENT MARKING 896.590 896.590
GAL 0.000 0.00
75.40000 896.590 67,602.89
0235 630-00000 *FLAGGING 3,030.000 3,030.000
HOUR 0.000 0.00
22.70000 3,030.000 68,781.00
0240 630-00001 *PILOT CAR OPERATION 358.250 358.250
HOUR 0.000 0.00
36.80000 358.250 13,183.60
0245 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 38.000
DAY 0.000 0.00
75.60000 38.000 2,872.80
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 80.000
DAY 0.000 0.00
442.80000 80.000 35,424.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 77.000 77.000
EACH 0.000 0.00
75.60000 77.000 5,821.20
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 88.000
EACH 0.000 0.00
75.60000 88.000 6,652.80
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 32.000
EACH 0.000 0.00
75.60000 32.000 2,419.20
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 125.000 125.000
SF 0.000 0.00
10.80000 125.000 1,350.00
0275 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 1.000
TYPE)
EACH 0.000 0.00
540.00000 1.000 540.00
0280 630-80360 *DRUM CHANNELIZING DEVICE 490.000 490.000
EACH 0.000 0.00
11.90000 490.000 5,831.00
0285 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000 1.000
EACH 0.000 0.00
21.60000 1.000 21.60
0290 630-80380 *TRAFFIC CONE 500.000 500.000
EACH 0.000 0.00
5.40000 500.000 2,700.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,080.00000 1.000 1,080.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 49,588.130 49,588.130
FA 0.000 0.00
1.00000 49,588.130 49,588.13
0310 700-70016 F/A FUEL COST ADJUSTMENT DELETED BY CDOT 105 - 31 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 0.000 0.000
- 31
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A ON-THE-JOB TRAINEE 492.000 492.000
FA 0.000 0.00

1.00000 492.000 492.00
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 700-70025 F/A QUALITY INCENTIVE PAYMENT 95,132.110 95,132.110
FA 0.000 0.00
1.00000 95,132.110 95,132.11
0330 700-70028 F/A ESB PROGRAM DELETED BY CDOT 105 - 31 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70060 F/A ADJUST UTILITIES / DELETED BY CDOT 105 - 31 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL DELETED BY CDOT 105 - 31 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 900-00024 ADDED ITEM (TON)/ CO #003 HMA LEVELING COURSE 16,999.470 16,999.470
TON 0.000 0.00
70.58000 16,999.470 1,199,822.59
0505 627-30305 PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 524.000 524.000
(WORD-SYMBOL) CO #004
SF 0.000 0.00
15.50000 524.000 8,122.00
0510 900-00006 ADDED ITEM (DOLLAR)/ CO #005, REVISION TO STANDARD 7,201.910 7,201.910
PLAN S$S-630-1
DOL 0.000 0.00
1.00000 7,201.910 7,201.91
0515 900-00014 ADDED ITEM (LUMP SUM)/ CO #006, TYPE 6 (SECTION M) 1.000 1.000
MOUNTABLE ASPHALT CURB
LS 0.000 0.00
8,830.00000 1.000 8,830.00
0530 210-04200 ADJUST GUARDRAIL CO #008 1,800.000 1,800.000
LF 0.000 0.00
9.75000 1,800.000 17,550.00
0535 304-07000 AGGREGATE BASE COURSE (CLASS 7) CO #009 21,563.390 21,563.390
TON 0.000 0.00
16.29000 21,563.390 351,267.62
0550 626-00000 MOBILIZATION CO #010, ADDITIONAL MOBILIZATION 0.000 1.000
LS 0.000 0.00
920.00000 1.000 920.00
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 900-00006 ADDED ITEM (DOLLAR)/ CO #011, ALERT TRAFFIC CONTROL 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
0560 900-00006 ADDED ITEM (DOLLAR)/ CO #012, COMMERCIAL ROCK LIEN 0.000 -22,505.750
DOL 0.000 0.00
1.00000 -22,505.750 -22,505.75
CAT 0200 CURRENT AMT $ 4,345,382.81 $ 0.00$ 4,323,797.06

CAT NO0301 STRUCTURE P-07-A

0345 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 555.000 555.000
SY 0.000 0.00
3.80000 555.000 2,109.00
0350 202-00425 *REMOVAL OF BRIDGE RAILING 338.000 338.000
LF 0.000 0.00
10.10000 338.000 3,413.80
0355 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500
LS 0.000 0.00
3,057.00000 0.500 1,528.50
0360 250-00050 *MONITORING TECHNICIAN DELETED BY CDOT 105 - 31 0.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0365 250-00110 *HEALTH AND SAFETY OFFICER 5.250 2.500
HOUR 2.750 475.75
173.00000 5.250 908.25
0370 250-00220 *HAZARDOUS WASTE DISPOSAL DELETED BY CDOT 105 - 31 0.000 0.000
cy 0.000 0.00
216.00000 0.000 0.00
0375 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 66.000 66.000
TON 0.000 0.00
30.50000 66.000 2,013.00
0380 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 5.000 5.000
TON 0.000 0.00

297.00000 5.000 1,485.00
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE P-07-A
0385 420-00500 GEOTEXTILE (PAVING) 555.000 555.000
sy 0.000 0.00
13.45000 555.000 7,464.75
0390 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 120.000 120.000
SY 0.000 0.00
70.20000 120.000 8,424.00
0395 601-06150 CONCRETE (PATCHING) 25.000 25.000
SF 0.000 0.00
81.00000 25.000 2,025.00
0400 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,247.40000 4.000 4,989.60
0405 606-11010 *BRIDGE RAIL TYPE 10R 330.000 330.000
LF 0.000 0.00
89.50000 330.000 29,535.00
0410 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED BY CDOT 105 - 31
EACH 0.000 0.00
1,080.00000 0.000 0.00
0520 900-00012 ADDED ITEM (FOOT)/ CO #007, STRUCTURE NO. P-07-A, SAW 125.000 125.000
CUTTING AND SEALING.
LF 0.000 0.00
21.70000 125.000 2,712.50
0540 210-00500 REBUILD PORTIONS OF PRESENT STRUCTURE STRUCTURE NO. 1.000 1.000
P-07-A
EACH 0.000 0.00
41,342.50000 1.000 41,342.50
CAT 0301 CURRENT AMT § 107,950.90 $ 475.75$ 107,950.90
CAT NOO0302 STRUCTURE P-07-B
0415 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 333.000 333.000
SY 0.000 0.00
3.80000 333.000 1,265.40
0420 202-00425 *REMOVAL OF BRIDGE RAILING 201.000 201.000
LF 0.000 0.00
10.10000 201.000 2,030.10
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PCN: 14478-BID ESTIMATE RUN 08/22/2007
PROJECT: NH 1602-096 ESTIMATE NO: 0009 13:45:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE P-07-B

0425 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500 0.500
LS 0.000 0.00
3,057.00000 0.500 1,528.50
0430 250-00050 *MONITORING TECHNICIAN DELETED BY CDOT 105 - 31 0.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0435 250-00110 *HEALTH AND SAFETY OFFICER 5.250 2.500
HOUR 2.750 475.75
173.00000 5.250 908.25
0440 250-00220 *HAZARDOUS WASTE DISPOSAL DELETED BY CDOT 105 - 31 0.000 0.000
cY 0.000 0.00
216.00000 0.000 0.00
0445 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 40.000 40.000
TON 0.000 0.00
30.50000 40.000 1,220.00
0450 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3.000 3.000
TON 0.000 0.00
297.00000 3.000 891.00
0455 420-00500 GEOTEXTILE (PAVING) 320.000 320.000
sy 0.000 0.00
13.45000 320.000 4,304.00
0460 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 71.000 71.000
SY 0.000 0.00
70.20000 71.000 4,984.20
0465 601-06150 CONCRETE (PATCHING) 15.000 15.000
SF 0.000 0.00
81.00000 15.000 1,215.00
0470 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,247.40000 4.000 4,989.60
0475 606-11010 *BRIDGE RAIL TYPE 10R 193.000 193.000
LF 0.000 0.00

89.50000 193.000 17,273.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE P-07-B
0480 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED BY CDOT 105 - 31
EACH 0.000 0.00
1,080.00000 0.000 0.00
0525 900-00012 ADDED ITEM (FOOT)/ CO #007, STRUCTURE NO. P-07-B, SAW 69.000 69.000
CUTTING AND SEALING.
LF 0.000 0.00
21.70000 69.000 1,497.30
0545 210-00500 REBUILD PORTIONS OF PRESENT STRUCTURE STRUCTTURE NO. 1.000 1.000
P-07-B
EACH 0.000 0.00
41,342.50000 1.000 41,342.50
CAT 0302 CURRENT AMT § 83,449.35 $ 475.75$ 83,449.35
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0485 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,040.00000 1.000 19,040.00
0490 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,040.00000 1.000 19,040.00
0495 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,480.00000 1.000 4,480.00
CAT 0400 CURRENT AMT § 42,560.00 $ 0.00s 42,560.00
PROJECT TOTAL CURRENT AMT § 4,579,343.06 § 951.50 $ 4,557,757.31



